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Standard Form 30 Continued

1. The purpose of this modification is to add the NASA Technology Refresh System (NTR)
effort to the IDIQ Performance Work Statement as Task Order 11 in accordance with Section
B.7 Task Ordering Procedures and to implement the negotiated equitable adjustments therefore.

2. A breakout of the negotiated cost and fee adjustments for performance of the NTR System
effort is shown below, changes to existing values are depicted in italics:

BASIC PERIOD
Estimated Cost $ 163,783
Fee 12,939
Total $ 176,722
Estimated Maximum Maximum Total Minus
Basic Period Cost Award Fee Incentive Fee Unearned Fees
Previous $65,708,271 $2,641,334 $ 1,422,258 $ 69,665,858
This Mod 163,783 8410 4,529 176,722
New Amt $ 65,872,054 $2,649,744 $ 1,426,787 $ 69,842,580
Maximum Maximum
Award Fee Incentive
Evaluation Period Previous This Mod New Amt Previous This Mod New Amt
01/01/04-06/30/04 1 $485,012 -0- $485,012 $208,928 -0-  $208,928
07/01/04-12/01/04 2 $480,581 -0- $480,581 $269,221 -0-  $269,221
01/01/05-06/30/05 3 $429,446 -0-  $429,446 $241,686 -0-  $241,686
07/01/05-12/31/05 4 $416,065 $2330 $418,395 $234,481 $1255 $235,736
01/01/06-06/30/06 5 $415,115 $3040 $418,155 $233,971 $1637  $235,608
07/01/06-12/31/06 6 $415,115 $3040 $418,155 $233,971 $1637  $235,608
01/01/07-06/30/07 7 $413,591 -0- $413,591 $222,703 -0-  $222,703
07/01/07-12/31/07 8 $413,591 -0- $413,591 $222,703 -0-  $222,703
1/01/08-06/30/08 9 $417,687 -0- $417,687 $224,909 -0-  $224,909
07/01/08-12/31/08 10 $417.687 -0- $417.687 $224.908 -0-  $224.908

$4,303,890 $8,4-]_0 $4,312,300  $2,317,481 $4,5?S—’ $2,322,010

3. To effect the foregoing, Clause B.2, Estimated Cost, Award Fee and Performance Incentive
Fee, is hereby deleted in its entirety and the revised Clause B.2, shown on replacement pages B-
1 through B2-A, is substituted in lieu thereof.
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4. In addition, Attachment J-9 Performance Work Statements for IDIQ Task Orders is hereby
revised to include the PWS for the NTR effort as follows:

Per PWS 3.1.4 — Network Engineering, the contractor will provide the support required to accommodate the new
NASA Technology Refresh systems to the HOSC. The proposed support includes cable installation,
cutover/validation support and removal of legacy network interfaces and equipment.

5. Section B.7.1 IDIQ Task Order Performance Schedule is hereby revised to include the
performance schedule for the NTR system as follows:

Calendar | Task Order Period of Performance Total Order Mod #
Year Amount
2005 11 NTR System 240c¢t2005-31Dec2006 $176,722 41

6. In order to implement the contract changes resulting from this modification, the page (s)
listed below is added or deleted from the contract as shown. In order to indicate the specific
area(s) of change, vertical lines are shown in the right margin of the enclosed replacement
page(s) across from the revised area(s).

- Section Pages Added Pages Deleted
B, Supplies or Services B-1,B-2,B-2A B-1,B-2, B-2A
and Prices/Costs B-6A B-6A
Attachment J-1, Performance J-9-1 J-9-1
Work Statements for IDIQ
Task Orders

7. Contractor’s Statement of Release

In consideration of the modification agreed to herein as complete equitable adjustment for the
contractor’s proposal for adjustment listed below, the contractor hereby releases the Government
from any and all liability under this contract for further equitable adjustment attributable to such
facts or circumstances giving rise to said contract changes and/or contractor proposals, and for
such additional obligations as may be required by this modification.

Contract Contractor
Change Identification Proposal Number

Modification 41 Quote No. 05-08-243/ECP #.01-2005/R1 dtd October 17, 2005
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PART I - THE SCHEDULE

SECTION B - SUPPLIES OR SERVICES AND PRICE/COSTS

B.1 __ Supplies And/Or Services To Be Furnished

(a) In a manner consistent with the Marshall Space Flight Center (MSFC) values, the
Contractor shall provide all resources (except as may be expressly stated in this contract
as furnished by the Government) necessary for performing the “Huntsville Operations
Support Center (HOSC)” in accordance with the Performance Work Statement,
Attachment J-1.

(b)  This is a cost-reimbursement contract with both award fee and performance
incentive fee criteria (CPAF/IF). The award fee (subjective evaluation) and performance
incentive fee (objective evaluation) will be assessed in accordance with the Fee
Evaluation Plan (FEP), Attachment J-7.

(c) A portion of this contract is under an Indefinite Delivery/Indefinite Quantity
(IDIQ) arrangement, which will also be on a CPAF/IF basis. The purpose of this
provision is to allow the Government to acquire indefinite services as addressed in the
Performance Work Statement, Attachment J-1, Paragraphs 3.0 and 4.0. IDIQ
requirements cannot be adequately defined for inclusion in the contract because the
precise quantities that will be required during the contract period of performance cannot
be predetermined. IDIQ will be ordered in accordance with Clause B.7- Task Ordering
Procedure and Clause B.8- IDIQ Schedule of Rates. The guaranteed minimum quantity
of work that will be ordered under the IDIQ portion of this contract shall be $50,000 per
year. The maximum not-to-exceed (NTE) amount of IDIQ work per contract year is
$3,000,000 per contract year.

(End of Clause)

B.2 Estimated Cost, Award Fee And Performance Incentive Fee

(a) The estimated cost of this contract is $65,872,054. The maximum award fee is
$2.649.744. The maximum performance incentive fee is $1,426,787. The estimated cost
plus maximum award fee and maximum performance incentive fee minus the unearned
award fee and unearned performance incentive fee is $69.842.580.

(b) A breakout of estimated cost, maximum award fee, unearned award fee,
maximum performance incentive fee, unearned performance incentive fee, and the total
minus unearned fee for the base contract period is shown below:
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Unearned
Max. Perf. | Performance | Total Minus
Period Estimated Maximum Unearned Incentive Incentive Unearned
Covered Cost Award Fee | Award Fee Fee Fee Fees
1/1/04 -
12/31/06 $65,872,054 | $2,649,744 | ($63,710) $1,426,787 ($42,295) | $69,842,580
©) A breakout of estimated cost, maximum award fee, unearned award fee,

maximum performance incentive fee, unearned performance incentive fee, and the total
minus unearned fee is shown below for Option 1 and Option 2:

Period Estimated Maximum Unearned Max. Perf, Unearned Perf. | Total Minus
Covered Cost Award Fee Award Fee Incentive Fee | Incentive Fee | Unearned Fees
8‘/)582 L | sa0e92650 | ss2n182 TBD $445,406 TBD $21,965,238
12/31/07)

s | s28s2712 | 3835374 TBD $449,817 TBD $22,131.903
12/31/08)

@

The maximum award fee and maximum performance incentive fee for each of the

contract periods specified above is hereby divided and allocated into individual six month
evaluation periods during contract performance in order to calculate award and
performance incentive fee earned.

Maximum

Award Fee
Evaluation Period
01/01/04-06/30/04 1 $485,012
07/01/04-12/01/04 2 $480,581
01/01/05-06/30/05 3 $429,446
07/01/05-12/31/05 4 $418395
01/01/06-06/30/06 5 $418155
07/01/06-12/31/06 6 $418,155
01/01/07-06/30/07 7 $413,591
07/01/07-12/31/07 8 $413,591
1/01/08-06/30/08 9 $417,687
07/01/08-12/31/08 10 $417.687

$4,312,300

Maximum
Incentive

$208,928
$269,221
$241,686
$235,736
$235,608
$235,608
$222,703
$222,703
$224,909
$224,908
$2,322,010
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(e) The amount of award fee which has been earned/unearned pursuant to this
clause and the period to which said fee applies is set forth below:

Award Fee Period Amount Earned Amount Unearned
January 1 - June 30, 2004 $ 456,881 $ 28,131
" July 1 - December 31, 2004 $ 454,149 $ 26,432
January 1 - June 30, 2005 $420.299 $ 9.147
Total $1,331,329 $63,710

(f)  The amount of performance incentive fee which has been earned/unearned
pursuant to this clause and the period to which said fee applies is set forth below:

Incentive Fee Period Amount Earned Amount Unearned
January 1 - June 30, 2004 $ 208,928 $-0-
July 1 — December 31, 2004 $ 269,221 $-0-
January 1 - June 30, 2005 $ 199.391 $ 42,295
Total $ 677,540 $ 42,295
(End of Clause)

B.3 Award Fee For Service Contracts (NFS 1852.216-76)(June 2000)

B-2A
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B.7.1_IDIQ Task Order Performance Schedule
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The performance schedule for the IDIQ task orders issued under this contract is set out

below:
Calendar | Task Order Period of Performance Total Order Mod #
Year Amount
2004 01 Chandra 21Jan2004-31May2004 $399,826 3
2004 01/Revision A 21Jan2004-05July2004 n/a 9
2004 02 TD04¢-01 SApril2004-31July2004 $22,814 12
2004 03 2™ Gen. 19July2004-23July2004 $4,687 13
2004 04 TD-03,04,06 1Jan2004-31Dec2004 $110,300 17
2004 05TD-02,05 17May2004-30Sept2004 $59,416 17
2004 06 2Yr NRT 1Jan-30 Sept 2004 $263, 869 22
2004 07 IDEA, MOVE, 150ct-31 Dec 2004 $98,558 24
Shuttle Area Additions
2004 08 MOVE Early FY05 1 Oct -31 Dec 2004 $77,303 24
2004 09 EPIC FYO05 13Dec-31Dec 2008 $194,753 25
Procurements
2005 10 Agency Wide MOVE | 1January2005-31Dec2005 $170,798 27
2006 10 Agency Wide MOVE | 1January2006-31Dec2006 $227,385 27
2007 10 Agency Wide MOVE | 1January2007-31 Dec2007 | $223,915 27
Option 1
2005 11 NTR System Oct 24-31 Dec 2006 $176,722 41

Performance Work Statements not referenced in Attachment J-9 are contained in the
Task Directives and are an integral part of the contract.

B.7.2 Special Threshold For Task Directives

For administrative purposes, the Contracting Officer Technical Representative (COTR)
may issue written Task Directives to the contractor provided the estimated cost of the
directive is less than $100,000. Each directive will be signed by the COTR and
Contracting Officer, and written acceptance shall be provided by the contractor. These
directives shall be formally incorporated into the contract, along with any equitable
adjustments to contract value, via bilateral modification generally on a monthly basis.

The COTR is not authorized to issue, nor shall the contractor accept, any directive where
the initial estimate exceeds this threshold. If at any time during performance of a Task
Directive the contractor determines that the estimated cost will equal or exceed $100,000,
the contractor shall immediately notify the Contracting Office in writing. Subsequent to
notification, the contractor shall continue performance up to the initial threshold, unless
and until, the Contracting Office directs otherwise.

B.8 IDIQ Schedule Of Rates
The fully burdened cost rates below will be used in pricing IDIQ work authorized under

the provisions of B.7- Task Ordering Procedure.

B-6A
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ATTACHMENT J-9
PERFORMANCE WORK STATEMENTS FOR IDIQ TASK ORDERS

TASK 06

Per PWS 3.2.5.1 EHS Cost Savings Initiative and 4.7.1Specific Mission Support, the NRT data storage
capability will be increased to hold a minimum of 2-Years of down-linked telemetry, with significant
expansion room to hold additional data as the ISS grows. The 2-Year NRT project will also enhance the
_user’s ability to retrieve data sets by simplifying the process for requesting archived data and by decreasing
data retrieval time. Note that the NRT system does not process or store Ku-Band payload science data.
This data is stored and made available to users by the Payload Data Services system (PDSS).

TASK 08

Per PWS 3.1.1 System Engineering

Identify and analyze MSFC requirements for the NASA voice switch enhancement project and prepare the
specification and other necessary procurement documentation.

Task 10- Agency Wide Mission Voice Switch Systems Replacement (MOVE) ECR HM 3107

Per PWS 2.1Contract Management, 3.1.1 System Engineering and 4.4 HOSC Mission Services

Support the HQ Project, to capture MSFC requirements and build project procurement specifications.
Following contract award, generate Purchase Orders (POs); receive, install, test, train, and
cutover/transition to new voice system. Included in the HQ Project-level activities are Center-specific
tasks; System Requirements Review (SRR), Product Design Review (PDR), System Design Review (SDR),
and Critical Design Review(CDR) activities. Additionally, MSFC is tasked with site preparations for new
Switch delivery, which includes any facility mods, transition hardware and strategy, documentation
updates, and vendor site surveys.

Task 11- NASA Technology Refresh Systems(NTR) ECP 01-2005 HM 3130 ECR HOSC -04-034

Per PWS 3.1.4 — Network Engineering, the contractor will provide the support required to accommodate
the new NASA Technology Refresh systems to the HOSC. The proposed support includes cable
installation, cutover/validation support and removal of legacy network interfaces and equipment.



	
	
	
	
	
	
	
	
	


